
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/03/2011

ESTIMATE SUMMARY 14:20:41

CONTID: C17763         ESTIMATE NO: 0003 PROG 2005

PCN: 17763-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 & RAILROAD AVE PERCENT TIME:

PROJECT NO: SHE0131-056                   

SH 13 & RAILROAD AVE

NAME OF ROAD: 013A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

MARTINEZ WESTERN CONSTRUCTORS, INC. PAY PERIOD ENDING 05/25/2011 DATE TIME STARTED 03/21/2011

718 RAILROAD AVE DATE LET 01/06/2011 DATE WORK BEGAN

 DATE AWARDED 01/18/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/18/2011 DATE ACCEPTED

RIFLE CO 81650     970-625-4915 DATE NOTICE TO PROCEED 03/21/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,110,674.59 PARTICIPATING $ $ 239,073.12

AWARD PROJECT AMT: 784,309.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.33

WORK DAYS

WORK DAYS

64.96%

389,138.38

239,073.12

239,073.12

239,073.12

$

$

$

$

721,536.21

0.00

721,536.21

0.00

721,536.21

-11,764.65

0.00

709,771.56

0.00

AMOUNT DUE 709,771.56 239,073.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 239,073.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

47.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 17763-BID    ESTIMATE RUN 06/03/2011

PROJECT: SHE0131-056                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:20:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.500

201-00000  
 

1.000

L S 

2,500.00000 2,500.001.000

1,250.00

0010 Removal of Inlet 1.000

0.000

202-00019  
 

1.000

EACH

400.00000 400.001.000

0.00

0015 Removal of Pipe 139.000

0.000

202-00035  
 

139.000

LF  

16.40000 2,279.60139.000

0.00

0020 Removal of Delineator 0.000

3.000

202-00090  
 

3.000

EACH

25.00000 75.003.000

75.00

0025 Removal of Sidewalk 154.000

162.000

202-00200  
 

316.000

SY  

5.20000 1,643.20316.000

842.40

0030 Removal of Curb and Gutter 1,158.000

364.000

202-00203  
 

1,522.000

LF  

2.40000 3,652.801,522.000

873.60

0035 Removal of Asphalt Mat 512.000

0.000

202-00220  
 

597.000

SY  

7.15000 3,660.80512.000

0.00

0040 *Removal of Asphalt Mat (Planing) 3,181.000

3,177.000

202-00240  
 

6,718.000

SY  

1.55000 9,854.906,358.000

4,924.35

0045 Removal of Ground Sign 5.000

3.000

202-00810  
 

8.000

EACH

60.00000 480.008.000

180.00

0050 Removal of Concrete Footing 3.000

0.000

202-00900  
 

3.000

EACH

495.00000 1,485.003.000

0.00

0055 Removal of Guardrail Type 3 53.000

0.000

202-01130  
 

53.000

LF  

17.75000 940.7553.000

0.00
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PCN: 17763-BID    ESTIMATE RUN 06/03/2011

PROJECT: SHE0131-056                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:20:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of End Anchorage 2.000

0.000

202-01300  
 

2.000

EACH

225.00000 450.002.000

0.00

0065 Plug Culvert 1.000

0.000

202-04001  
 

1.000

EACH

265.00000 265.001.000

0.00

0070 *Unclassified Excavation (Complete In Place) 3,105.000

1,077.000

203-00010  
 

4,182.000

CY  

7.70000 32,201.404,182.000

8,292.90

0075 Muck Excavation 864.000

23.000

203-00100  
 

925.000

CY  

34.75000 30,823.25887.000

799.25

0080 Proof Rolling 3.000

0.000

203-01100  
 

10.000

HOUR

95.00000 285.003.000

0.00

0085 Blading 1.000

1.000

203-01500  
 

20.000

HOUR

95.00000 190.002.000

95.00

0090 Dozing 0.000

0.000

203-01550  
 

20.000

HOUR

135.00000 0.000.000

0.00

0095 Potholing 12.500

0.000

203-01597  
 

20.000

HOUR

100.00000 1,250.0012.500

0.00

0100 Structure Excavation 565.000

344.000

206-00000  
 

926.000

CY  

9.75000 8,862.75909.000

3,354.00

0105 Structure Backfill (Flow-Fill) 17.500

0.000

206-00065  
 

23.000

CY  

138.50000 2,423.7517.500

0.00

0110 Structure Backfill (Class 1) 334.000

344.000

206-00100  
 

882.000

CY  

38.50000 26,103.00678.000

13,244.00
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PCN: 17763-BID    ESTIMATE RUN 06/03/2011

PROJECT: SHE0131-056                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:20:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

50.000

LF  

7.95000 0.000.000

0.00

0120 Erosion Log (8 Inch) 0.000

0.000

208-00007  
 

360.000

LF  

1.65000 0.000.000

0.00

0125 Erosion Bales (Weed Free) 13.000

0.000

208-00011  
 

38.000

EACH

26.00000 338.0013.000

0.00

0130 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

500.00000 500.001.000

0.00

0135 Storm Drain Inlet Protection 2.000

0.000

208-00050  
 

3.000

EACH

140.00000 280.002.000

0.00

0140 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

2.000

HOUR

32.50000 0.000.000

0.00

0145 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

1.000

HOUR

100.00000 0.000.000

0.00

0150 Erosion Control Supervisor 6.000

2.000

208-00205  
 

40.000

HOUR

49.00000 392.008.000

98.00

0155 *Reset Light Standard 0.000

3.000

210-00750  
 

3.000

EACH

1,285.00000 3,855.003.000

3,855.00

0160 *Reset Ground Sign 0.000

0.000

210-00810  
 

4.000

EACH

350.00000 0.000.000

0.00

0165 Reset Pull Box 0.000

0.000

210-00827  
 

1.000

EACH

65.00000 0.000.000

0.00
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PCN: 17763-BID    ESTIMATE RUN 06/03/2011

PROJECT: SHE0131-056                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:20:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Modify Manhole 1.000

0.000

210-04015  
 

1.000

EACH

425.00000 425.001.000

0.00

0175 Soil Retention Blanket (Straw) 0.000

0.000

216-00039  
 

277.000

SY  

8.20000 0.000.000

0.00

0180 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0185 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000

HOUR

110.00000 0.000.000

0.00

0190 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000

HOUR

175.00000 0.000.000

0.00

0195 Aggregate Base Course (Class 3) 1,545.340

772.560

304-03000  
 

2,475.000

TON 

36.00000 83,444.402,317.900

27,812.16

0200 Aggregate Base Course (Class 6) 1,148.610

990.570

304-06000  
 

2,225.000

TON 

32.75000 70,058.152,139.180

32,441.17

0205 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

139.000

403-00721  
 

139.000

SY  

70.20000 9,757.80139.000

9,757.80

0210 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

367.890

403-34841  
 

884.000

TON 

72.80000 26,782.39367.890

26,782.39

0215 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

853.000

TON 

73.90000 0.000.000

0.00

0220 *Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

51.000

TON 

828.80000 0.000.000

0.00
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PCN: 17763-BID    ESTIMATE RUN 06/03/2011

PROJECT: SHE0131-056                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:20:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Asphalt Cement Performance Grade (PG 64-22) 0.000

19.540

411-03354  
 

53.000

TON 

521.00000 10,180.3419.540

10,180.34

0230 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

255.000

GAL 

5.60000 0.000.000

0.00

0235 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

5.000

SY  

8.20000 0.000.000

0.00

0240 Riprap (6 Inch) 0.000

0.000

506-00206  
 

3.000

CY  

140.00000 0.000.000

0.00

0245 24 Inch Reinforced Concrete Pipe 162.000

62.000

603-01240  
 

270.000

LF  

108.00000 24,192.00224.000

6,696.00

0250 18 Inch Corrugated Steel Pipe 338.000

0.000

603-10180  
 

338.000

LF  

51.60000 17,440.80338.000

0.00

0255 18 Inch Steel End Section 1.000

0.000

603-30018  
 

1.000

EACH

255.00000 255.001.000

0.00

0260 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

2.000

EACH

2,200.00000 2,200.001.000

0.00

0265 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

2.000

EACH

4,615.00000 4,615.001.000

0.00

0270 Inlet Type R  L 5 (10 Foot) 1.000

0.000

604-19110  
 

1.000

EACH

7,580.00000 7,580.001.000

0.00

0275 Guardrail Type 7 (Style CA) 160.000

103.000

606-00710  
 

263.000

LF  

67.85000 17,844.55263.000

6,988.55
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PCN: 17763-BID    ESTIMATE RUN 06/03/2011

PROJECT: SHE0131-056                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:20:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Fence (Plastic) 0.000

0.000

607-11525  
 

500.000

LF  

3.50000 0.000.000

0.00

0285 Concrete Sidewalk 0.000

75.000

608-00000  
 

245.000

SY  

45.35000 3,401.2575.000

3,401.25

0290 Concrete Curb Ramp 0.000

7.000

608-00010  
 

40.000

SY  

76.10000 532.707.000

532.70

0295 Truncated Domes 0.000

0.000

608-00015  
 

96.000

SF  

19.30000 0.000.000

0.00

0300 Curb and Gutter Type 2 (Section II-B) 0.000

201.000

609-21020  
 

571.000

LF  

15.75000 3,165.75201.000

3,165.75

0305 Curb and Gutter Type 2 (Section II-M) 332.000

976.000

609-21021  
 

1,795.000

LF  

14.90000 19,489.201,308.000

14,542.40

0310 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

11,318.000

SF  

5.25000 0.000.000

0.00

0315 *Delineator (Type I) 0.000

0.000

612-00001  
 

56.000

EACH

17.55000 0.000.000

0.00

0320 *Delineator (Type III) 0.000

0.000

612-00003  
 

4.000

EACH

350.00000 0.000.000

0.00

0325 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

2.000

EACH

88.00000 0.000.000

0.00

0330 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

1.000

EACH

88.00000 0.000.000

0.00
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PCN: 17763-BID    ESTIMATE RUN 06/03/2011

PROJECT: SHE0131-056                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:20:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *2 Inch Electrical Conduit (Plastic) 78.000

237.000

613-01200  
 

400.000

LF  

11.70000 3,685.50315.000

2,772.90

0340 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

2,340.00000 0.000.000

0.00

0345 *Light Standard Foundation 1.000

2.000

613-40010  
 

3.000

EACH

1,170.00000 3,510.003.000

2,340.00

0350 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

70.000

SF  

17.55000 0.000.000

0.00

0355 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

90.000

SF  

20.00000 0.000.000

0.00

0360 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

4.000

EACH

120.00000 0.000.000

0.00

0365 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

14.000

EACH

350.00000 0.000.000

0.00

0370 *Flashing Beacon 0.000

0.000

614-80000  
 

1.000

EACH

3,510.00000 0.000.000

0.00

0375 *Construction Surveying 0.425

0.230

625-00000  
 

1.000

L S 

32,760.00000 21,457.800.655

7,534.80

0380 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

70,000.00000 70,000.001.000

0.00

0385 Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

1,700.00000 850.000.500

0.00
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PCN: 17763-BID    ESTIMATE RUN 06/03/2011

PROJECT: SHE0131-056                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:20:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

19.000

GAL 

146.50000 0.000.000

0.00

0395 *Pavement Marking Paint (Waterborne) 11.000

12.000

627-00011  
 

23.000

GAL 

58.50000 1,345.5023.000

702.00

0400 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

176.000

SF  

17.55000 0.000.000

0.00

0405 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

444.000

SF  

16.50000 0.000.000

0.00

0410 *Flagging 636.250

487.000

630-00000  
 

1,190.000

HOUR

27.15000 30,496.241,123.250

13,222.05

0415 *Traffic Control Inspection 9.000

10.000

630-00007  
 

30.000

DAY 

64.35000 1,222.6519.000

643.50

0420 *Traffic Control Management 26.000

21.000

630-00012  
 

70.000

DAY 

700.00000 32,900.0047.000

14,700.00

0425 *Barricade (Type 3 M-B) (Temporary) 3.000

5.100

630-80336  
 

9.000

EACH

88.00000 712.808.100

448.80

0430 *Construction Traffic Sign (Panel Size A) 10.500

20.100

630-80341  
 

34.000

EACH

23.50000 719.1030.600

472.35

0435 *Construction Traffic Sign (Panel Size B) 16.500

15.000

630-80342  
 

35.000

EACH

23.50000 740.2531.500

352.50

0440 *Construction Traffic Sign (Panel Size C) 4.000

3.200

630-80343  
 

10.000

EACH

23.50000 169.207.200

75.20
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PCN: 17763-BID    ESTIMATE RUN 06/03/2011

PROJECT: SHE0131-056                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:20:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Construction Traffic Sign (Special) 43.500

164.400

630-80344  
 

231.000

SF  

14.00000 2,910.60207.900

2,301.60

0450 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.800

630-80358  
 

2.000

EACH

2,340.00000 4,212.001.800

1,872.00

0455 *Drum Channelizing Device 53.000

42.400

630-80360  
 

110.000

EACH

47.00000 4,483.8095.400

1,992.80

0460 *Drum Channelizing Device (With Light) (Flashing) 7.500

6.000

630-80363  
 

15.000

EACH

47.00000 634.5013.500

282.00

0465 *Traffic Cone 0.000

45.000

630-80380  
 

50.000

EACH

18.00000 810.0045.000

810.00

0470 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000

EACH

1,755.00000 0.000.000

0.00

0475 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0480 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0485 F/A Fuel Cost Adjustment 183.470

2,319.880

700-70016  
 

2,503.350

F A 

1.00000 2,503.352,503.350

2,319.88

0490 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0495 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

3,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17763-BID    ESTIMATE RUN 06/03/2011

PROJECT: SHE0131-056                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:20:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0505 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0510 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0515 F/A Utilities 4,030.420

5,623.730

700-70035  
 

9,654.150

F A 

1.00000 9,654.159,654.150

5,623.73

0535 Aggregate Base Course (Special) 586.000

0.000

304-09000  
 

586.000

CY  

20.00000 11,720.00586.000

0.00

0540 Geogrid Reinforcement 4,967.000

47.000

506-01020  
 

5,081.000

SY  

9.00000 45,126.005,014.000

423.00

0545 Geotextile (Separator) (Class 2) 2,000.000

0.000

420-00133  
 

2,000.000

SY  

4.15000 8,300.002,000.000

0.00

0550 F/A Drainage Improvement 14,722.240

0.000

700-70530  
 

14,722.240

F A 

1.00000 14,722.2414,722.240

0.00

0555 Construction Surveying (Hourly) 44.000

0.000

625-00001  
 

60.000

HOUR

100.00000 4,400.0044.000

0.00

CAT 716,341.21239,073.121,105,479.59CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

4,565.00000 4,565.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:20:41

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0525 Field Laboratory (Class 1) 0.000

0.000

620-00011  
 

0.000

EACH

5,090.00000 0.000.000

0.00

0530 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

630.00000 630.001.000

0.00

CAT 5,195.000.005,195.00CURRENT AMT0400 $ $ $

$ 721,536.21239,073.12$1,110,674.59$CURRENT AMTPROJECT TOTAL


